REIMBURSEMENT AGREEMENT THIRD EXTENSION

Re:  Reimbursement Agreement Extension

This memorandum with an Effective Date of June 30, 2015 scrves to memorialize the extension
of the Reimbursement Agreement (“Agreement”) approved and authorized by the King George
Board of Supervisors on July 16, 2012, and extended in December 2013, and again in December
of 2014, true and accurate copies of which are attached as Exhibit A, by and between King
George County (“Applicant”), a political subdivision of the Commonwealth of Virginia, and a
body politic, with its offices located at 10459 Courthouse Drive, Suite 200, King George,
Virginia, 22485, and Columbia Gas of Virginia, Inc. (“Company®), a Virginia Corporation.

The Agreement provides as follows, in pertinent part:

In the event that the parties do not execute a Line Extension
Agreement by December 27, 2013, the Company will cease
engineering activities and the Applicant agrees to reimburse the
Company for all documented and reasonable costs, including all
capital carrying costs, incurred in connection with the design,
identifying probable routing, preliminary preparation of easement
documentation, and preliminary construction plan preparation
necessary to supply the natural gas volumes requested by
Applicant.  Such costs billed to applicant pursuant to this
Agreement shall in no event exceed Two Hundred Thousand
Dollars ($200,000).

Prior to December 27, 2013 the Applicant and Company entered into a Reimbursement
Agreement Extension by which the date to execute a Line Extension Agreement was extended to
December 26, 2014, and prior to December 26, 2014 the date by which to execute a Line
Extension Agreement was extended to June 30, 2015. The Applicant and the Company recognize
and understand that engineering services work, as specified in the Agreement, remains and is
ongoing. The Applicant and the Company further recognize and understand that with the
satisfactory completion of engineering services work still pending, they are not yet prepared to
enter into negotiations regarding a Line Extension Agreement. The Applicant and the Company
wish to extend the Agreement beyond June 30, 2015, notwithstanding the fact that they have not
executed a Line Extension Agreement to date,

The Applicant and the Company, therefore, agree to extend the deadline by which they plan to
execute a Line Extension Agreement to December 31, 2015; and further agree that this extension
may be further extended, by agreement in writing, on or before December 31, 2015. The
Applicant and the Company agree that all other terms and conditions contained in the
Reimbursement Agreement of July 16, 2012 remain in effect.




In WITNESS WHEREOF, the parties have caused this agreement to be executed by their duly
authotized representative as of the Effective Date shown above.

Columbia Gas of Virginia, Inc. King George County, Virginia
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